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Agenda
CADE 101

Time Item

1:00-1:10 Introduction / Agenda / Meet the Team

1:10-1:25 CADE Overview

1:25-1:35 Data-Driven Estimating

1:35-1:50 CADE Virtual Walkthrough

1:50-2:10 CSDR Background & Policy 

2:10-2:20 CSDR Planning Process 

2:20-2:25 CSDR Execution

2:25-2:40 Halftime Game / Break

2:40-3:00 CSDR Plan & Deliverables Overview 

3:00-3:20 CADE Data and Analytics Access and Demo

3:20-3:25 Additional Resources and Next Steps

3:25-3:30 Conclusion / More Learning Awaits!
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Learning Objectives 
CADE 101

By the conclusion of this training you will be able to:

• Describe CADE and the data it stores. 
• Understand the value CADE adds to analyst’s effectiveness and efficiency.
• Describe the purpose of Cost and Software Data Reporting (CSDR).
• Understand policy and guidance documents for CSDR for ACAT I and Non-ACAT I Programs.
• Understand the basic types of data contained in the CSDRs.
• Review and identify the CSDR planning steps.
• Given a scenario and an assigned cost community role, recognize the responsibilities and 

actions required to navigate the CADE Portal to conduct an analysis of programmatic, cost, 
schedule, and software data for a program.

Note: This training displays example data, created for educational purposes. The numbers shown are 
not representative of actual contractor data.
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Who We Are
CADE Overview

The Cost Assessment Data Enterprise (CADE) is an Office of the Secretary of Defense Cost Assessment and 
Program Evaluation (OSD CAPE) initiative to increase analyst productivity and effectiveness by collecting, 
organizing and displaying data in an integrated single web-based application, improving data quality, 
reporting compliance and source data transparency.

CADE is the authoritative data source for the defense cost estimating and analysis community.

http://cade.osd.mil/(S(uunef2akrzdsppmdl1ts3krk))/


DCARC: CADE’s Engine
CADE 101

Defense Cost and 
Resource Center (DCARC)

› Manages the operations 
including CSDR policy 
development, planning, 
validations, training, 
customer outreach and 
compliance monitoring

The engine that facilitates 
data collection

DCARC: CADE’s Engine
CADE Overview

Cost Data

Software 
Data

Facilitates all CSDR discussions



What is CADE?
CADE Overview

Cost

› Analysis-Ready 
Data Downloads

› Profit & Fee 
Visibility on FFP 
contracts

› Insight into 
Prime and 
Subcontractor 
Cost Data

Acquisition

› Completes the 
story of a program 
lifecycle cost

› Program 
Information

› SAR/MAR 
Annual Funding

› SAR/MAR Schedule 
Events

› CARDs*

Technical

› Only place in the 
DoD that ties 
cost & technical 
data

› Software 
analysis at the 
CSCI level

Library

› Searchable data 
for historical 
reference at your 
fingertips”
─ Cost Estimates
─ Funding Memos
─ Program Briefings
─ ICEs, SCPs
─ Research Studies

CADE is the authoritative data source for estimating and analyzing Major Defense Programs

https://cade.osd.mil

300+ Programs 9,000+ CCDR Submissions

› Actuals:
Cost & Technical Data

› Program and Data 
Situational Awareness

› Analysis-Ready         
Data Downloads

› Quick-Look 
Visualizations

Training

› Fully populated 
and functional 
“fake” CADE 
environment
(FACADE)

─ Used in live and 
online training 
environments



Trustworthy Data
CADE Overview

Secure Data Warehousing

› Only accessible to DoD gov’t employees
› Reporting contractors require an ECA certificate
› SETA contractors require an NDA for access
› Demo website (FACADE) used for Training
› Reporting Compliance Improvement

Data Based on Actuals

› Data reviewed by PMOs, SCSs, and DCARC
› Unbiased data: Holds no favor towards 

government or industry
› Data are not based on estimates or guesses
› Actuals include the full scope of program 

complexity
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Why is CADE Important?
CADE Overview

Analogous Program 
O&S CADE Data

CCDR parametric 
methods facilitate 

more accurate O&S 
estimates.  

Operations & Support (O&S)Material 
Solution 
Analysis

Technology 
Maturation & Risk 

Reduction

Engineering & 
Manufacturing 
Development

Production and Deployment

TD Contract 
Award

Dev Contract 
Award

LRIP Contract 
Award

Your TD CADE Data

Enables acquisition 
strategy development 

and credible cost 
estimates

Your EMD CADE Data

Allows for better learning 
curve analysis to project 

future costs of production 
contracts. 

Your Prod. CADE Data

Enable PMs and COs to 
perform in-depth profit 

analyses and better 
negotiate fixed price options.

Your O&S CADE Data

Assists decision makers on 
their sustainment strategies.

Analogous Program 
CADE Data

CCDRs allow analysts to 
generate Analysis of  

Alternatives and Life Cycle 
Cost Estimates.  

FRP Decision

Analogous program CADE data is critical early in a program’s lifecycle. 
As the program progresses, its own actual data becomes invaluable in budget 

formulations, contract negotiations, and source selections.

A B C



Enterprise Stakeholders
CADE Overview

The Office of the Secretary of Defense

The Office of Cost Assessment and Program Evaluation
(CAPE) provides independent analytic advice on all 
aspects of the defense program, including alternative 
weapon systems and force structures, the development 
and evaluation of defense program alternatives and the 
cost-effectiveness of defense systems.

Service Cost Centers

The Service Cost Centers are integral to the 
collaborative vision of all CADE initiatives and are the 
Service leaders of the cost community. They partner 
with CAPE on data collection initiatives and lead and 
contribute to CADE’s most strategic initiatives.

•Deputy Assistant Secretary of the Army-Cost and 
Economics
•Air Force Cost Analysis Agency
•Naval Center for Cost Analysis

https://www.cape.osd.mil/
https://www.asafm.army.mil/offices/ce/
http://www.saffm.hq.af.mil/
http://www.secnav.navy.mil/fmc/Pages/NavalCenterforCostAnalysis.aspx


Key Collaborators
CADE Overview
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Data-Driven Estimating

• Definition
• [Cost and Schedule] Estimates predicated on authoritative, primary source, 

objective data
• Replace “Expert Opinion” with “Expert Judgment”

• Importance
• Cost analysis “-ilities”: Actionable, defensible, reasonable, traceable, timely…
• Decision Support Processes:  Acquisition, Budget (PPBE), Requirements (JCIDS)
• Shift the conversation from data (“Who got the right/better data?”) to 

analysis…and normalization
• What we were supposed to be doing all along!

• What happens when we don’t get (or use) the data?
• No good basis of estimate (BOE) for multi-billion-dollar program
• Unable to validate Multi-Year Procurement (MYP)
• Excessive (sub)contractor profit

Data-Driven Estimating

13Preaching to the choir, we know…



Implications of “Data-Driven”

• Systematizing data collection becomes more important
• Ad hoc is less reliable and less efficient

• Look for opportunities to “bottle” the good stuff

• Pay It Forward – be part of the Solution, not the Problem!

• Centralizing data collection becomes more important
• Force multiplier in space (CAPE, SCA, SYSCOM, PEO,…) and time (MS A, B, C,…)

• Expanding to non-ACAT I programs and Middle Tier Acquisition (MTA)

• Collaborating around data becomes more important
• Identifying anomalies, providing context (cf. Cost IPT)

• The proverbial “Wiki”

Data-Driven Estimating

14

Planning

Collection

Normalization

Estimation

Reconciliation



Data Types and Sources – Four Pillars/Big Six

Data Type Source URL NEW! Developments

Acquisition Defense Acquisition Visibility Environment
(DAVE) / Defense Acquisition Management 
Information Retrieval (DAMIR)

https://dave.acq.osd.
mil/

Selected Acquisition 
Report (SAR) Database in 
CADE [Jan 2019]

Cost Contractor Cost Data Reporting (CCDR)
Visibility and Management of Operating 
and Support Costs (VAMOSC)

https://cade.osd.mil/ FlexFiles [May 2019]
Enterprise VAMOSC [TBD]

EVM Integrated Program Management Data 
Analysis Reports (IPMDAR)

https://www.acq.osd.
mil/evm/

EVM-CR Migration [Apr 
2019]

Technical Software Resources Data Reporting (SRDR) 
/ Technical Data Report (TDR) / Quantity 
Data Report (QDR) 

https://cade.osd.mil/ QDR [May 2019]
SRDR Database [TBD]

Budget Defense Resource Data Warehouse 
(DRDW) / Defense Repository for Common 
Enterprise Data (DRCED) aka ADVANA

https://advana.data.
mil/

Budget Analytics [Jan
2019]

Data-Driven Estimating

15

https://dave.acq.osd.mil/
https://cade.osd.mil/
https://www.acq.osd.mil/evm/
https://cade.osd.mil/
https://advana.data.mil/


Data Types and Sources – Additional

• Contracts
• Contracts Database (KDB), price and schedule by CLIN and Mod
• Available in CADE Data & Analytics – DTM Hub

• Rates
• Contractor Business Data Report (CBDR), DD Form 1921-3 – updated DID
• DCMA Contract Business Analysis Repository (CBAR)

• Sustainment / Operating and Support (O&S)
• Functional Cost-Hour Report, DD Form 1921-5  FlexFile
• Maintenance and Repair Parts (M/R) Report

• Schedule
• SAR Schedule Events (limited Normalization), Key Events, IMS (hanging file)

• Risk
• SAR Variance Tables – bulk export from SAR Database
• SRDR paired data, Initial vs. Final for SLOC and Effort – SRDR Database

Data-Driven Estimating

16



Other Cost-Related Data

• Inflation
• Indexes and Guidance on Downloadable Tools page

• Inflation and Escalation videos on YouTube (!), CADE Training channel

• CADE eschews automated inflation adjustments (cf. VAMOSC)

• Estimates
• ICEs, SCPs, POEs in CADE Library / PRG-SR

• Facilitate documentation and reconciliation

• Never base an estimate on an estimate!

• Program Definition
• Cost Analysis Requirements Description (CARD) in CADE Library / PRG-SR

• Shift to “tabular” CARD, annual updates

Data-Driven Estimating

17But is it data?!
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CADE Navigation Principles

• CADE Public
• https://cade.osd.mil/ – links to CADE Portal and FACADE 

• Includes Policy, Training, and other resources

• CADE Portal
• Requires Certificate – CAC (Government) or ECA (Industry)

• Customizable Dashboard and access to Apps via (collapsible) left-hand sidebar

• Dedicated Apps
• “Local” databases – SAR (Acquisition), SRDR (Software)

• “Unique” data types – CARD (Baseline), 1921-3 (Business Base)

• Data & Analytics
• “Anchor store” of the mall – CSDR “one-stop shop” = CSDR Browse

• Data by Program

• Access to endorsed databases (DTMHub) and artifacts (Libraries)

CADE Walkthrough

19

https://cade.osd.mil/
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Types of CSDRs – FlexFiles
CSDR Background & Policy

CSDR Plan
(DD 2794)

Maintenance and Repair (M/R)
List of touch maintenance events, with dates, 

durations, maintenance cause codes, planned or 
unplanned, etc. and a list of parts consumed during 

those maintenance events. 

Cost and Hour Report (FlexFile)
Actual cost and hours according to government standard 
categories and contractor native structures.

Quantity Data Report
Ties the necessary quantity information to the 
FlexFile

Technical Data Report
Provides context to the cost data by systematically 
capturing technical data parameters on contracts

Contractor Business Data Report (DD 1921-3)
Direct & Indirect cost, hour & employee data by functional 
category for a Contractor Business Unit

Software Resource Data Reports (SRDRs)
Size, schedule & effort on data on software 

development

>$50M

>$50M

>$250M>$50M

>$20M

>$50M

>$50M = contract reporting threshold 
>$20M = scope reporting threshold 
>$250M = business entity contracts reporting threshold 
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Types of CSDRs – Legacy
CSDR Background & Policy

CSDR Plan
(DD 2794)

Contract Work Breakdown Structure 
Dictionary (CWBS)

Lists all contract data reporting elements with 
definitions of technical, work, and cost content 

(recurring vs. nonrecurring by functional category)

Cost Data Summary Report (DD 1921)
Summary cost data for all elements on approved contract 
CSDR plan

Functional Cost-Hour Report (DD 1921-1)
Cost and hour data for specific elements broken down 
by functional category

Progress Curve Report (DD 1921-2)
Lot or Unit reporting of direct recurring costs to date 
for specific hardware elements

Sustainment Functional Cost Hour Report 
(DD 1921-5)
Cost and hour data for specific elements broken down by 
functional category

If utilizing legacy reports, these CDRLs take the place of FlexFile and Quantity Data Report

See “CSDR Deliverable Cheat Sheet” for reporting thresholds
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Why Should You Comply?
CSDR Background & Policy

CSDR Plan

CDRLs

DIDs

DD Forms

Systematic cost data collection is necessary for program stability

Overarching regulation for 

all acquisition that requires 

cost data collection

Policies for 

management of all 

acquisition programs

Requirements for 

programs with 

CSDRs

CSDR 

implementation 

documents

DFARS

Clauses 

252.234-7003 

and 7004 

Mandates 

CSDR Policy

DoDI
5000.02

DoDI
5000.73

MIL-STD-
881E

DoDM
5000.04

Guidance for the 

CSDR process

Product Oriented 

Reporting & 

Sustainment Structures

CSDR Format 

and Schedule

CSDR 

Deliverables

Defines form 

content

10 USC 
2334(g)

It’s The Law

Defines CSDR 

System 

Requirements

Defines CSDR 

Reporting 

Thresholds
Deliverable 

Cost Reports

Requires cost data 

collection for 

acquisition programs 

over $100M in 

accordance with the 

policies and 

procedures issued by 

DCAPE
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Title 10, United States 
Code

DoDD 5105.84, Director of Cost 
Assessment and Program Evaluation

(DCAPE)

Operating and Support Cost 
Estimating Guide (UPDATE)

DoDM 5000.04, Cost and 
Software Data Reporting 

(CSDR) Manual

(UPDATE)

Inflation and Escalation Best 
Practices for Cost Analysis

(UPDATE)

DoDI 5000.73, Cost Analysis Guidance and 
Procedures

(UPDATE)

Cost Estimating Guidebook
(NEW)

Why Should You Comply?
CSDR Background & Policy



What is stated in the DFARS?
CSDR Background & Policy

Subpart 
234.7100
Cost and 

Software Data 
Reporting

DoDI
5000.02

DoD 
5000.04

Operation of the 
Defense Acquisition System

CSDR Manual

Overarching regulation 

for all acquisition that 

requires cost data 

collection

DFARS

Mandates CSDR 

Policy

Clause 252.234-7003 – Notice of CSDR 
reporting (What is included in the RFP and 
What is included in the Proposal)

Clause 252.234-7004 – CSDR System 
(Execution and Subcontract flow down) 

Subpart 242.503-2b – CSDR discussion at 
the post award meeting

25



ACAT I Requirements - DoDI 5000.02 dated January 7, 2015

All ACAT I programs, for 
any contract or 

subcontract over $50M

Any contract providing 

equipment or service 

to an ACAT I (GFE)

Any high 
risk/technical/interest 

contract between $20M 
-$50M as determined by 

CWIPT, Program 
Manager, or DDCA

Any software
development contract or 
subcontract over $20M

Any sustainment 

contract, regardless of 

ACAT, over $50M

26

CSDR Background & Policy



DoDI 5000.73 update 

• Approved by DCAPE, dtd 13 Mar 2020
• 1st update since 2015)

• Alignment with Acquisition Pathways
• Major Capability Acquisitions – traditional MDAPs

• Middle Tier of Acquisition (MTA) Programs – aka Section 808

• Defense Business Systems (DBS) – Artist Formerly Known As 
MAIS

• Contracted Services

• Software

• Importance of uploading documentation
to CADE Library

• Clear CSDR reqts by Acquisition Pathway
• In a nutshell, ACAT I and II level programs

• Access via https://cade.osd.mil/News/blog

CSDR Background & Policy

27CSDR applies to more programs than ever!

Table 1 replaces 
DoDI 5000.02 

Table 7

https://cade.osd.mil/News/blog


2020 Update to DoDI 5000.73
CSDR Background & Policy

MIDDLE TIER OF ACQUISITION

• Rapid Prototyping Programs
 CAPE or Service Cost Agency (SCA) conducts life-cycle cost estimates for programs likely to 

exceed acquisition category (ACAT) I thresholds 
 Estimates for programs that do not exceed the ACAT I threshold must be conducted in 

accordance with guidance issued by the relevant SCA

• Rapid Fielding Programs
 CAPE or the SCA conducts life-cycle cost estimates for programs likely to exceed ACAT I or II 

thresholds
 DoD Components must conduct life cycle cost estimates for rapid fielding programs that do not 

exceed the ACAT II threshold in accordance with guidance issued by the relevant SCA

28
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Major Terminology Overview
CSDR Planning Process

CSDR Term Definition

Cost The expense incurred for creating a product or service being sold by a company. The amount it takes the contractor to 

produce the item in terms of labor, material, overhead, etc.

Price The amount a customer is willing to pay for a product or service. The difference between the price paid and the 

costs incurred is the profit/fee.

CWIPT The Cost Working-Group Integrated Product Team (CWIPT) is a cross-organizational group responsible for preparing 

CSDR plans and plan revisions, reviewing CSDR plan waiver requests, and providing recommendations to the CSDR 

plan approval authority. It is composed of team members from CAPE (whose participation is required for programs 

that exceed the ACAT I dollar threshold), the SCA, the PMO, DCARC, and other organizations, as needed and 

recommended by CAPE, the SCA, and the PMO.

DDCA The Deputy Director of Cost Assessment (DDCA) establishes CSDR policies, procedures, and processing requirements,

is the CSDR plan approval authority for all programs that exceed the acquisition category (ACAT) I dollar threshold, and 

adjudicates requests for data collection waivers from the DoD Components.

Contract Any prime contract with the U.S. Government that requires joint participation with other prime contractors to 

accomplish the government requirement. Joint participation involves the potential sharing of information, data, 

technical knowledge, expertise, and resources. Such participation is intended to ensure the greatest degree of 

cooperation to meet the terms of the contract in satisfying the common requirement.

Subcontract Any agreement, purchase order, or instrument other than a prime contract calling for work for the material required 

for the performance of one or more prime contracts. It usually covers procurement of major components of 

subsystems that require the subcontractor to do extensive design, development, engineering, and testing to meet a 

prime contractor’s procurement specifications. 

Recurring CSDRs require reporting separated by recurring costs. See handout for definition.

Nonrecurring CSDRs require reporting separated by nonrecurring costs. See handout for definition.

Work Breakdown Structure CSDRs require bucking of costs in defined reporting elements. See handout for definition.

Functional Category CSDRs require the costs broken out into functional categories. See handout for definition. 30



Roles & Responsibilities
CSDR Planning Process 

COST WORKING-GROUP INTEGRATED PRODUCT TEAM (CWIPT) 
 Made up of OSD CAPE, Applicable Component Cost Centers, and System Commands
 Implement the processes and procedures CSDR Manual and, as appropriate, develop DoD Component 

guidance
 Identify and advise the DoD PM of cost analysis requirements for programs and contracts to facilitate the 

preparation of timely, high-quality cost estimates
 Review all DoD Component CSDR plans and plan changes to ensure usability

DEFENSE COST AND RESOURCE CENTER (DCARC) 
 Responsible for facilitating the development of CSDR plans
 The primary office for final receipt, validation, acceptance, and distribution of CSDRs
 Administers the CSDR system (CADE) for all ACAT I and IA programs and serves as the repository for all CSDR 

data

DOD PROGRAM MANAGEMENT OFFICES (PMO) / CONTRACTING AGENCY
 Notifies CAPE and the CWIPT of upcoming contracts or actions requiring CSDRs
 Incorporate an approved CSDR plan into a solicitation (e.g., RFP) or agreement
 Works with other members of the CWIPT to prepare CSDR plans and plan revisions
 Ensures that CSDRs are submitted in a timely manner pursuant to approved CSDR plans

31



Planning Process Flowchart
CSDR Planning Process

Pre-Plan Plan Development Approval

RFP Release Contract Award

Contract Award and Validations

RFP Identified

Initial Plan Drafted

DCARC/CAPE Review

CWIPT Review

SCC Director Review

DCARC Director Review

DDCA Director Review

Dissemination to CWIPT

Include in RFPs for Contractors

CSDR Readiness Review

Validation of Cost Reports

Service Component POC
Program Office
OSD CAPE

DCARC

CWIPT

Contractors

Service Cost Center POCProgram Office Approves

60 days to RFP 

46 days to RFP 

60 days post award

32



CSDR Plan Package
CSDR Planning Process

Prepare CSDR Plan Package for Approval 60 – 180 days prior to RFP release

Plan package should include the following documents for NEW contracts: 
•Contract Plan (Form 2794) 
•CSDR CDRLs
•Program Schedule
•Statement of Work (SOW) 
•Subcontractor Plan (Form 2794)
•Plan Package Template 
•Contract Resource Distribution Table (RDT)

Plan package should include the following documents for REVISED contracts: 
•Updated Contract Plan (Form 2794) 
•Latest Program Schedule 
•Plan Package Template
•Updated Contract Resource Distribution Table (RDT)

Prepare and submit to 
DCARC for upload into CADE
And to begin the 
review/approval process

33
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Post Award Conference 
CSDR Execution

Why have a Post Award Conference? 

DFARS Requires it! 242.503-2 Post Award Meeting procedure

The Post Award Conference…

• Can be pre or post-contract award for potential or actual offeror has questions about CSDR plan.

• Is often the first chance Contractor and CWIPT members have to review a CSDR plan together.

• Gives Contractor and CWIPT members an opportunity to ensure a common understanding of CSDR plan requirements.

• Gives Contractors an opportunity to propose changes to the CSDR plan so that it will better reflect their technical 

approach and/or tailor reporting to their accounting system.

• Is organized by the program office but DCARC and CAPE can lead the meeting (we have a meeting guide online!)

Productive Post Award Conferences make CSDR collection easier for 
reporting entities and results in better data for the Government.

35
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CSDR Subcontractor Flow-Down
CSDR Execution

• Subcontractors to the Prime contractor may also be required to 

provide CSDR data if their portion of the prime contract exceeds $50M

• The RDT is provided by the Prime contractor at its Post Award 

Conference and the CWIPT identifies subcontractors that will be 

required to be direct reporting subcontractors

Prime contractor is required to flow-down CSDR requirements 

37

The RDT identifies…

• The total anticipated contract value between the prime and any 
subcontractors;

• Identifies which subcontractors are performing work to accomplish each 
CSDR WBS element.

• The RDT does not have a prescribed DD Form format/DID. cPet (which is a 
CSDR support software) can generate a template

CSDR subcontractor flow-down and reporting via the RDT is a 
persistent contractual requirement:

$700M

$5M $18M $200M

$4M $12M $55M

$3M $10M $20M

Tier 1 Subs

Tier 2 Subs

Tier 3 Subs

Needs 
subcontractor 
CSDR plan and 
reported as 
Direct 
Reporting Sub 
for prime 

Prime Contract

Other subs do not 
collect data via 
CSDRs since they are 
below the threshold
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CSDR Plan 

DD 2794
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CSDR Plan (DD 2794)
CSDR Plan

Pg. 2, Reporting

• Define reporting WBS

• Indicate where actual and 
forecast cost data is required

• Indicate  which elements 
require certain report types

Pg. 1, Metadata

• Program Information

• Contract Information

• Reporting Information

Pg. 3, Events

• Indicate when and which 
reports are required

• Indicate the frequency and 
submission of reports 

Pg. 6, SRDR Dev

• Define software releases and 
CSCIs

• Link software product size 
reporting elements to 
Reporting tab

• Link software product size 
submissions to Events tab

Pg. 5, Scope Def

• Indicate the Order/Lots and 
End Items that the contractor 
will be tagging the reported 
dollars and hours to

• Require Unit Reporting in box 
18c if the CWIPT required unit 
cost reporting

Pg. 7, SRDR Mx

• Define software releases

• Link software product size 
reporting elements to 
Reporting tab

• Link software product size 
submissions to Events tab

CSDR Plan lays out all reporting requirements on contract

Pg. 4, Remarks

• Enter any pertinent remarks 
about the CSDR Plan that help 
explain or clarify any of the 
reports

Pg. 8, Tech Rqts

• Refined Contract-Specific 
Technical Parameters 

• Commodity and Phase Specific 
Technical Parameters 
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Requirements on Contract
CSDR Plan

Each CSDR deliverable requires own CDRL and cites 
their own DID

 Cost and Hour Report (FlexFile)
 Quantity Data Report
 CWBS Dictionary 
 DD 1921: Cost Data Summary Report
 DD 1921-1: Functional Cost-Hour Report
 DD 1921-5: Sustainment Functional Cost-Hour Report
 DD 1921-2: Progress Curve Report
 DD 1921-3: Contractor Business Data Report
 Software Development Report
 Software Maintenance Report
 Maintenance and Repair Report
 Technical Data Report
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CSDR Deliverables
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Cost and Hour Report (FlexFile)
CSDR Deliverables

Data Group B

DD Form 2794 Data Elements

WBS Element
Order/Lot
End Item

Data Group A

Report Metadata

Approved Plan Number
Submission Event
Period of Performance
Reporting Organization
As of Date
Date Prepared
more in the DID…

Data Group C

Definitions and Remarks

WBS Element Definitions
Remarks by WBS Element
Summary Remarks

Data Group E

Actuals To Date (ATD)

Account
Reporting Period
CLIN
Nonrecurring or Recurring
Functional Category / Overhead
Standard Functional Category
Unit/Sublot
WBS Element
Order/Lot and End Item
ATD (Dollars and Labor Hours)

Data Group D

Summary Elements

Order/Lot
Subtotal
General and Administrative
Undistributed Budget
Management Reserve
Facilities Capital Cost of Money
Contract Fee
Contract Price

Data Group F

Allocation Methodology

Allocation Method

Data Group G

Forecasts At Completion (FAC)

FAC (Dollars)
FAC (Labor Hours)

Legacy Element

The core of the FlexFile is providing dollars 
and hours at the account level in contractor
native categories, time phased.

 Insight into contractor’s native Functional 
Categories

 Account level reporting at or below the 
WBS

 Data time-phased monthly or to align with 
contractor’s financial calendars

 Continuity with prior reports by requiring 
the legacy government tags

Greatest value to cost 
estimator, in many cases, 
will be the additional insight 
requested in Group E 
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Quantity Data Report 
CSDR Deliverables

Data Group B

Government Furnished 
Equipment

WBS Code/Level/Name
Order/Lot
End Item

Data Group A

Report Metadata

Approved Plan Number
Submission Event
Period of Performance
Reporting Organization
As of Date
Date Prepared
more in the DID…

Data Group C

Quantity at Completion

Delivered Quantity At Completion
Internal Quantity At Completion
Co-production or Concurrent 
Quantity At Completion
Government Furnished Equipment At 
Completion
Remarks

Data Group E

Sequencing (as required by Plan)

First Unit Number
Last Unit Number
Is Internal

Data Group D

Assessed Quantity to Date

Quantity Completed To Date
Quantity In Process
Remarks

Legacy Element

The Quantity Report ties the necessary 
quantity information to the FlexFile:

 Units to date should reflect an actual count 
of physically completed units

 Allow sequencing quantities to be optional 
through Planning process for each End-Item 
as not all End Items may require sequencing 
(e.g., Kits)

 Sequencing was allowed for lower level 
WBS elements in legacy 1921-2, but FlexFile 
does not sequence WBS elements (only End 
Items)

 To Date and In Process to be defined by 
contractor in the Remarks section



CWBS Dictionary
CSDR Deliverables

Major Takeaways

› Definitions for all elements 
reporting costs

› Technical, physical, and cost 
efforts for each element

› Recurring vs. NRE breakout
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DD 1921: Cost Data Summary 
Report

CSDR Deliverables

Major Takeaways

› Costs and units by WBS

› Reporting Contractor 
Profit/Loss or Fee

46
This slide displays example data, created for educational purposes, rather than actual contractor data.



DD 1921-1: Functional Cost-Hour Report
CSDR Deliverables

Major Takeaways

› Enables three types of 
analysis:

› Labor vs material 
breakout

› Hours vs dollars

› Engineering vs 
Manufacturing

a. NAME:

Pre-A B X C-FRP X

A C-LRIP O&S

c. SOLICITATION NO.:

d. NAME:

9. REPORT CYCLE 12.  REPORT AS OF (YYYYMMDD)

INITIAL

INTERIM

X FINAL

17. DATE PREPARED (YYYYMMDD)

X

C. TOTAL E. RECURRING

1135.6 1257.2

$70,801.4 $72,102.2

$51,512.7 $52,001.9

$122,314.1 $124,104.1

247.698 247.7

$8,180.7 $8,179.0

$4,020.8 $4,020.8

348.69 384.2

$10,871.9 $11,052.2

4214.7 4168.2

$158,974.4 $158,321.6

$145,560.8 $146,521.5

$327,608.7 $328,095.1

$10,226.1 $10,201.9

$30,257.2 $30,952.2

$57,956.9 $58,156.5

$4,032.2 $4,032.2

$100,426.5 $101,021.5

$202,898.9 $204,364.3

$45,340.2 $45,904.6

$698,161.9 $702,468.1

UnclassifiedSECURITY CLASSIFICATIONDD FORM 1921-1, MAY 2011

$707,574.8$693,202.0

Costs in Line 16 (Purchased Equipment Dollars) are greater to date than at completion due to a pending credit for overbilling on a purchase order. 

Costs in Line 18 (Total Direct Reporting Subcontractor Dollars) are for The Aircraft Electronics Group (AEG), Akron, Ohio ($100,426,500 to date, $101,021,500 at completion)

$4,020.8

386.1

$11,089.1

$127.7 $31,079.9

$357.3

$331,971.7

$10,226.1

$4,032.2

$3,478.8

4263.4

$651.7

22. REMARKS

$101,021.5

$204,614.5

$46,232.8

$161,800.4

$146,878.8

$328.2

$5,106.7

$58,254.8

$30,212.0

$45,012.0

$100,426.5

$24.2

$57,854.4

$4,032.2

0.1

$3.6

$98.3

$0.0

$155,518.4

$145,235.6

$323,792.3

$202,727.0

$0.0

1.9

$36.9

95.2

$10,838.4

4124.5

$10,201.9

$250.2

$3,876.6

247.698

$8,179.0

$4,020.8

347.49

$72,502.7

$52,253.1

$0.0

247.8

$8,182.6

1264.6

$124,755.8

P-49 - Phoenix Fighter

b. PHASE/MILESTONE 2.  PRIME MISSION 

PRODUCT

4. NAME/ADDRESS (Include Zip Code)

a. PERFORMING ORGANIZATION b. DIVISION

5. APPROVED 

PLAN NUMBER

3. REPORTING ORGANIZATION TYPE

1.  MAJOR PROGRAM

6. CUSTOMER (Direct-Reporting Subcontractor Use Only) 7. TYPE ACTION 

a. CONTRACT NO.:

b. LATEST MODIFICATION:

XXXXXX-13-C-0019 e. TASK ORDER/DELIVERY 

ORDER/LOT NO.: Lot 9

20181230

10.  SUBMISSION NUMBER

2

N/A

Phoenix Fighter

8. PERIOD OF PERFORMANCE

a. START DATE (YYYYMMDD) : 

11.  RESUBMISSION  NUMBER

P00421

UnclassifiedSECURITY CLASSIFICATION

FUNCTIONAL COST-HOUR REPORT
Form Approved 

OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding 

this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188).  Respondents should be aware that notwithstanding any other provision of law, no 

person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

0 20160630b. END DATE (YYYYMMDD) : 

20150601

P-49 - Phoenix Fighter

Vandalay Industries

352 Stork Rd.

Los Angeles, CA 90049

Integrated Systems

325 Stork Rd.

Los Angeles, CA 90049

13. NAME (Last, First, Middle Initial)

Bellows, Drew R

14. DEPARTMENT

Finance

15. TELEPHONE NO. (Include Area Code)

(310) 555-0559

16. EMAIL ADDRESS

andrew_bellows@vandalayindustries.com

18. WBS ELEMENT CODE

1.0

19.  WBS REPORTING ELEMENT

P-49 - Phoenix Fighter

20. NUMBER OF UNITS

a. TO DATE b. AT COMPLETION

10.010.0

RDT&E

PROCUREMENT

O&M

21.  APPROPRIATION

COSTS AND HOURS INCURRED AT COMPLETION

(thousands of U.S. Dollars or thousands of hours)

D. NONRECURRING F.TOTAL

ENGINEERING

FUNCTIONAL DATA ELEMENTS

COSTS AND HOURS INCURRED TO DATE

(thousands of U.S. Dollars or thousands of hours)

A. NONRECURRING B. RECURRING

    (1) DIRECT ENGINEERING LABOR HOURS

    (2) DIRECT ENGINEERING LABOR DOLLARS

    (3) ENGINEERING OVERHEAD DOLLARS

7.4

$400.5

$251.2

    (4) TOTAL ENGINEERING DOLLARS

MANUFACTURING OPERATIONS

    (5) DIRECT TOOLING LABOR HOURS

    (6) DIRECT TOOLING LABOR DOLLARS

    (7) DIRECT TOOLING & EQUIPMENT DOLLARS

    (8) DIRECT QUALITY CONTROL LABOR HOURS

    (9) DIRECT QUALITY CONTROL LABOR DOLLARS

    (10) DIRECT MANUFACTURING LABOR HOURS

    (11) DIRECT MANUFACTURING LABOR DOLLARS

    (12) MANUFACTURING OPERATIONS OVERHEAD DOLLARS (Including Tooling and Quality Control)

    (13) TOTAL MANUFACTURING OPERATIONS DOLLARS (Sum of rows 6, 7, 9, 11, and 12)

MATERIALS

    (14) RAW MATERIAL DOLLARS

    (15) PURCHASED PARTS DOLLARS

    (16) PURCHASED EQUIPMENT DOLLARS

    (17) MATERIAL HANDLING OVERHEAD DOLLARS

    (18) TOTAL DIRECT-REPORTING SUBCONTRACTOR DOLLARS

    (19) TOTAL MATERIAL DOLLARS

OTHER COSTS

    (20) OTHER COSTS NOT SHOWN ELSEWHERE (Specify in Remarks)

SUMMARY

    (21) TOTAL COST (Direct and Overhead)

7

$398.4

$245.0

$643.4

0

$1.7

$102.5

$0.0

$0.0

$0.0

1.2

$33.5

90.2

$3,456.0

$325.2

$45.2

20160814

$171.9

$328.2

$4,959.9

1128.6

$70,403.0

$51,267.7

$121,670.7

$3,816.4

$24.2

N-12-X-C1

PRIME / ASSOCIATE 

CONTRACTOR

DIRECT-REPORTING 

SUBCONTRACTOR

GOVERNMENT
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DD 1921-5: Sustainment Functional Cost-Hour Report
CSDR Deliverables

a. NAME:

Pre-A B C-FRP

A C-LRIP O&S

c. SOLICITATION NO.:

d. NAME:

9. REPORT CYCLE 12.  REPORT AS OF (YYYYMMDD)

INITIAL

INTERIM

FINAL

17. DATE PREPARED (YYYYMMDD)

C. TOTAL E. RECURRING

UnclassifiedSECURITY CLASSIFICATIONDD FORM 1921-5, DEC 2015

22. REMARKS

SUMMARY

    (23) TOTAL COST (Direct and Overhead)

    (11) TOUCH MAINTENANCE OVERHEAD DOLLARS

    (16) RAW MATERIAL DOLLARS

10.  SUBMISSION NUMBER

e. TASK ORDER/DELIVERY 

ORDER/LOT NO.:

8. PERIOD OF PERFORMANCE

    (10) TOUCH MAINTENANCE LABOR DOLLARS

MAINTENANCE OPERATIONS

b. END DATE (YYYYMMDD) : 

GOVERNMENT

5. APPROVED 

PLAN NUMBER

6. CUSTOMER (Direct-Reporting Subcontractor Use Only) 7. TYPE ACTION 

a. CONTRACT NO.:

b. LATEST MODIFICATION:

14. DEPARTMENT 15. TELEPHONE NO. (Include Area Code) 16. EMAIL ADDRESS

a. START DATE (YYYYMMDD) : 

11.  RESUBMISSION  NUMBER

13. NAME (Last, First, Middle Initial)

PRIME / ASSOCIATE 

CONTRACTOR

DIRECT-REPORTING 

SUBCONTRACTOR

UnclassifiedSECURITY CLASSIFICATION

SUSTAINMENT FUNCTIONAL COST-HOUR REPORT

b. PHASE/MILESTONE 2.  PRIME MISSION 

PRODUCT

4. NAME/ADDRESS (Include Zip Code)

a. PERFORMING ORGANIZATION b. DIVISION

3. REPORTING ORGANIZATION TYPE

1.  MAJOR PROGRAM

OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding 

this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate, Directives Division, 4800 Mark Center Drive, East Tower, Suite 02G09, Alexandria, VA 22350-3100 

(0704-0188).  Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE 

ABOVE ORGANIZATION.

O&M

21.  APPROPRIATION

SUSTAINMENT FUNCTIONAL DATA ELEMENTS

COSTS AND HOURS INCURRED TO DATE

(thousands of U.S. Dollars or thousands of hours)

A. NONRECURRING B. RECURRING

COSTS AND HOURS INCURRED AT COMPLETION

(thousands of U.S. Dollars or thousands of hours)

D. NONRECURRING F.TOTAL

18. WBS ELEMENT CODE 19.  WBS REPORTING ELEMENT 20. NUMBER OF UNITS

a. TO DATE b. AT COMPLETION RDT&E

PROCUREMENT

ENGINEERING

    (1) DIRECT ENGINEERING LABOR HOURS

    (2) DIRECT ENGINEERING LABOR DOLLARS

    (3) ENGINEERING OVERHEAD DOLLARS

    (4) TOTAL ENGINEERING DOLLARS

PROGRAM MANAGEMENT

    (5) DIRECT PROGRAM MANAGEMENT LABOR HOURS

    (6) DIRECT PROGRAM MANAGEMENT LABOR DOLLARS

    (7) PROGRAM MANAGEMENT OVERHEAD DOLLARS

    (8) TOTAL PROGRAM MANAGMENT DOLLARS

    (9) TOUCH MAINTENANCE LABOR HOURS

    (12) SUPPORT MAINTENANCE LABOR HOURS

    (13) SUPPORT MAINTENANCE LABOR DOLLARS

    (14) SUPPORT MAINTENANCE OVERHEAD DOLLARS

    (15) TOTAL MAINTENANCE OPERATIONS DOLLARS

    (21) TOTAL MATERIAL DOLLARS

OTHER COSTS

    (22) OTHER COSTS NOT SHOWN ELSEWHERE (Specify in Remarks)

MATERIALS

    (17) PURCHASED PARTS DOLLARS

    (18) PURCHASED EQUIPMENT DOLLARS

    (19) MATERIAL HANDLING/OVERHEAD DOLLARS

    (20) TOTAL DIRECT-REPORTING SUBCONTRACTOR DOLLARS

Major Takeaways

› Format the same as 1921-1, 
with sustainment functional 
categories

› Touch vs support labor 
analysis 
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DD 1921-2: Progress Curve Report
CSDR Deliverables

Major Takeaways

› Reporting by unit, lot, or sub-
lot allows learning curve 
analysis

Unclassified

Form Approved 

OMB No. 0704-0188

a. NAME:

Pre-A B X C-FRP X b. DIVISION

A C-LRIP O&S

c. SOLICITATION NO.: N/A

d. NAME: Phoenix Fighter

12. REPORT AS OF (YYYYMMDD)

INITIAL

INTERIM

X FINAL

17. DATE PREPARED (YYYYMMDD)

20160814

X X

A4

1128.6

$70,403.0

247.7

$8,179.0

$4,020.8

347.5

$10,838.4

$4,124.5

$155,518.4

$178,556.6

$10,201.9

$30,212.0

$57,854.4

$98,268.3

$25,012.0

$372,239.9

PREVIOUS EDITION IS OBSOLETE.

A. COMPLETED UNITS/LOTS

(thousands of U.S. Dollars or thousands of hours)

22. REMARKS

Integrated Systems

325 Stork Rd.

$10,838.4

$4,124.5

P-49 - Phoenix Fighter

PROGRESS CURVE REPORT

The public reporting burden for this collection of information is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments 

regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188).  Respondents should be aware that notwithstanding any other provision of 

law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

P-49 - Phoenix Fighter

3. REPORTING ORGANIZATION TYPE

7. TYPE ACTION 

GOVERNMENT

MANUFACTURING OPERATIONS (RECURRING ONLY)

    (8) DIRECT TOOLING LABOR HOURS

$178,556.6

Vandalay Industries

352 Stork Rd.

11.  RESUBMISSION NUMBER

0

16. E-MAIL ADDRESS

andrew_bellows@vandalayindustries.com

PRIME / ASSOCIATE 

CONTRACTOR

DIRECT-REPORTING 

SUBCONTRACTOR

2.  PRIME MISSION 

PRODUCT 

$8,179.0

$4,020.8

347.5

    (22) TOTAL DIRECT COST

1128.6

$70,403.0

247.7

$10,201.9

$30,212.0

$372,239.9

    (18) PURCHASED EQUIPMENT DOLLARS

    (19) TOTAL DIRECT-REPORTING SUBCONTRACTOR DOLLARS

    (20) TOTAL DIRECT MATERIAL DOLLARS

OTHER COSTS (RECURRING ONLY)

    (21) OTHER DIRECT COSTS NOT SHOWN ELSEWHERE (Specify in Remarks)

$155,518.4

$57,854.4

    (13) DIRECT MANUFACTURING LABOR HOURS

    (14) DIRECT MANUFACTURING LABOR DOLLARS

    (15) TOTAL DIRECT MANUFACTURING OPERATIONS DOLLARS (Sum of rows 9,10,12, and 14)

MATERIALS (RECURRING ONLY)

    (16) RAW MATERIALS DOLLARS

    (17) PURCHASED PARTS DOLLARS

    (9) DIRECT TOOLING LABOR DOLLARS

    (10) DIRECT TOOLING & EQUIPMENT DOLLARS

    (11) DIRECT QUALITY CONTROL LABOR HOURS

    (12) DIRECT QUALITY CONTROL LABOR DOLLARS

    (5a)  Weight

    (5b)  Speed

    (5c)  Power

ENGINEERING (RECURRING ONLY)

    (6) DIRECT ENGINEERING LABOR HOURS

    (7) DIRECT ENGINEERING LABOR DOLLARS

    (1) MODEL AND SERIES

    (2) FIRST UNIT

    (3) LAST UNIT

    (4) CONCURRENT UNITS/LOTS

CHARACTERISTICS

21.  APPROPRIATION

RDT&E

PROCUREMENT

O&M

DATA ELEMENTS

A1 A2 A3

B. WORK IN PROCESS (WIP)

(thousands of U.S. Dollars or 

thousands of hours)

C. TOTAL DIRECT COSTS AND 

HOURS INCURRED TO DATE

(thousands of U.S. Dollars

or thousands of hours)

18. WBS ELEMENT CODE

1.0

19.  WBS REPORTING ELEMENT

P-49 - Phoenix Fighter

20. UNITS/LOTS COMPLETED

UNIT TOTAL

LOT TOTAL

9. REPORT CYCLE 10.  SUBMISSION NUMBER

2

13. NAME (Last, First, Middle Initial)

Bellows, Drew R

14. DEPARTMENT

Finance

15. TELEPHONE NO. (Include Area Code)

(310) 555-0559

P00421

e. TASK ORDER/DELIVERY 

ORDER/LOT NO.: Lot 9

8. PERIOD OF PERFORMANCE

a. START DATE (YYYYMMDD):

20160630b. END DATE (YYYYMMDD):

20150601

20181230

SECURITY CLASSIFICATION

1.  MAJOR PROGRAM

4. NAME/ADDRESS (Include ZIP Code)

5. APPROVED PLAN NUMBER

N-12-X-C1

6. CUSTOMER  (Direct-Reporting Subcontractor Use Only)

a. CONTRACT NO.:

b. LATEST MODIFICATION:

XXXXXX-13-C-0019

a. PERFORMING ORGANIZATION

b. PHASE/MILESTONE

$25,012.0

$98,268.3

DD FORM 1921-2, MAY 2011 SECURITY CLASSIFICATION Unclassified

SUMMARY (RECURRING ONLY)
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DD 1921-3: Contractor Business Data Report
CSDR Deliverables

Major Takeaways

› Direct and Indirect Costs

› Plant utilization capacity to 
analyze overhead rates

50



Software Development Report
CSDR Deliverables

Major Takeaways

› Part 1: Release Level 
Technical Content, CSCI Software Size 
Schedule 

› Part 2: Reports the to-date SW 
maintenance efforts for each in 
progress and completed release(s), and 
total maintenance activities

51
This slide displays example data, created for educational purposes, rather than actual contractor data.



Software Maintenance Report
CSDR Deliverables

Major Takeaways

› Part 1: Technical Data SW size, context, 
technical parameters, descriptions, and 
schedule Top level and release level 
sections

› Part 2: Reports the to-date SW 
maintenance efforts for each in 
progress and completed release(s), and 
total maintenance activities

52



Maintenance and Repair Report
CSDR Deliverables

The –M/R is the Department of Defense (DoD) reporting requirement for collecting actual maintenance event and 
repair part data as part of the Cost, Software, and Data Report (CSDR) system 53



Tech Data Report
CSDR Deliverables

Initiative: 
› Provides mechanism to systematically 

capture Tech Data on contracts
› Complements DoD CARD process
› Creates a common Tech Data Vocabulary
› Defines core set of needed parameters
› Leverages other Tech Data on contract

Enduring Cost Analysis Need
› Provides context to the cost data
› Defines the Program’s Technical Baseline
› Ingredient of acquisition strategies, e.g., 

schedules
› Identification and quantification of cost 

drivers
› Foundation for Independent Technical 

Assessments
› Supports architecture trade studies
› Highlights areas of potential risk

54
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CSDR Validation Process 
CSDR Deliverables

Reporting 
Entity 

Submits 
CSDRs into 

CADE

CWIPT validates report and provides 
feedback to industry

Finalize 
Report 

(Accept or 
Reject)

Who Reviews it?
- DCARC
- Program Office
- Service Cost Center

What are they looking for?
- CSDR Plan compliance
- Fulfill DID requirements
- Follow reporting form 

guidelines

55



COST ASSESSMENT DATA ENTERPRISE

CADE Data and Analytics –
Data Access



Data and Analytics Landing Page
Data Access

Drill-down by Program, 
Contract & Task

Aggregated data from multiple 
Tasks/Contracts/Programs

• A new design for the Data and 
Analytics home page was 
published on 05 Dec 2018

• It is intended to better support 
two primary modes of accessing 
data
• Browse Data Across 

Programs:  Aggregate data 
from multiple 
Tasks/Contracts/Programs
• Think “analysis-ready 

flat files”

• Data by Program:  Drill-down 
by Program, Contract, and 
Task
• Think “standard 

reporting formats”
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Multiple CSDRs – Flexible Search
Data Access

• The Browse CSDR Submissions function 
provides a more flexible “DACIMS-like” 
search/browse
• Simultaneously locate and download 

multiple CSDRs
• Works with any mix of Contractor Cost Data 

Reports (CCDRs) and Software Resources 
Data Reports (SRDRs)

• Access to all contract-specific 1921-series forms
• CDSR (1921), FCHR (1921-1), PCR (1921-2), 

Sustainment FCHR (1921-5)
• Includes FlexFiles!

• CCDRs are available as both “formatted” and 
flat file downloads

58

Choose Browse CSDR 
Submissions from the Data 
and Analytics home page…

…or from the 
Data menu



COST ASSESSMENT DATA ENTERPRISE

CADE Portal Navigation Demo



COST ASSESSMENT DATA ENTERPRISE

Additional CSDR 
Resources
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CADE Resources
Additional CSDR Resources

CADE offers Implementation and submission guidance 

CADE
https://cade.osd.mil

Policy & Guidance
https://cade.osd.mil/policy

FlexFile and Quantity
https://cade.osd.mil/policy/flexfile-quantity

Technical Data
https://cade.osd.mil/policy/techdata

Maintenance & Repair Data
https://cade.osd.mil/policy/maintandrepair



COST ASSESSMENT DATA ENTERPRISE

Next Steps
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Next Steps for YOU
CADE 101

1) Sign up for a CADE account!

2) Explore CADE and familiarize yourself with the different sections. CADE exists:
• For contractors to submit deliverables 
• Government analysts to review the reports
• CWIPTs to prepare CSDR plans



64

All documents can be found at https://cade.osd.mil/

 Report DIDs (FlexFile, Quantity Data Report, 
SRDR, and Tech Data Report)

 Report Implementation Guides
 Instructions for completing DD 2794
 New DD Form 2794 Format
 Draft CDRL Language

See https://cade.osd.mil/support for training 
material and information on upcoming training 
events

DCARC Director
Kelly Hazel
Kelly.P.Hazel.CIV@mail.mil
(703) 614-5397

DCARC Lead
Brian Davis
Brian.C.Davis108.CTR@mail.mil
(571) 372-4259

SRDR Resource
Crystal Rudloff
Crystal.H.Rudloff.CTR@mail.mil
(571) 366-1434

Training & Outreach Lead
Torri Preston
Torri.R.Preston.CTR@mail.mil
(571) 372-4270 

FlexFile Lead
Marc Stephenson
Marc.J.Stephenson.CTR@mail.mil
(703) 697-0362

OSD CAPE-Operations Research 
Analyst
Daniel Germony
Daniel.R.Germony.CIV@mail.mil
(703) 901-8678

Points of Contact

Important Documents and POCs
CADE 101

A survey about today’s course will be sent out via our survey system later today/tomorrow! 

https://cade.osd.mil/
https://cade.osd.mil/support
mailto:kelly.p.hazel.civ@mail.mil
mailto:kelly.p.hazel.civ@mail.mil
mailto:kelly.p.hazel.civ@mail.mil
mailto:kelly.p.hazel.civ@mail.mil
mailto:kelly.p.hazel.civ@mail.mil
mailto:kelly.p.hazel.civ@mail.mil
mailto:kelly.p.hazel.civ@mail.mil
mailto:kelly.p.hazel.civ@mail.mil
mailto:brian.c.davis108.ctr@mail.mil
mailto:Crystal.H.Rudloff.CTR@mail.mil
mailto:Torri.R.Preston.CTR@mail.mil
mailto:marc.j.Stephenson.ctr@mail.mil
mailto:Daniel.R.Germony.CIV@mail.mil


COST ASSESSMENT DATA ENTERPRISE

Back Up



• CSDR DID DI-FNCL-81565C (and other CSDR DIDs): 
• A Prime Contractor: “For the purposes of CSDR reporting, a prime contractor is any 

contractor that has a direct contract with the Government. The name and address of the 
prime contractor is provided in Section A of the contract (Standard Form 26, Item 7). Any 
other contractor associated with the contract is considered to be an associate or 
subcontractor.” 

• A Subcontract: “A contractual arrangement between a prime contractor and one or more 
other contractors in which the Government has no direct legal relationship. In a 
subcontract, a direct legal relationship exists only between the Prime Contractor and one 
or more other contractors. A subcontract includes any agreement, purchase order, or 
contractual instrument other than a prime contract calling for supplies or services 
required for the performance of one or more prime contracts. It usually covers 
procurement of major components or subsystems that require the subcontractor(s) to do 
extensive design, development, engineering, and testing to meet a prime contractor’s 
procurement specifications.”

• Page 2, under “Requirements – 4. Implementation” that, “Contractors are responsible for 
implementing CCDR requirements on all subcontracts that meet the reporting 
thresholds”.  

66

CSDR Policy 

CSDR Policy: All CSDR DIDs



• NDAA 2017 (Sec. 842) added: 

• (g) Guidelines and Collection of Cost Data.-(1) The Director of Cost Assessment and Program 
Evaluation shall, in consultation with the Under Secretary of Defense for Acquisition, 
Technology, and Logistics, develop policies, procedures, guidance, and a collection method to 
ensure that quality acquisition cost data are collected to facilitate cost estimation and 
comparison across acquisition programs.

• (2) The program manager and contracting officer for each acquisition program in an amount 
greater than $100,000,000, in consultation with the cost estimating component of the relevant 
military department or Defense Agency, shall ensure that cost data are collected in accordance 
with the requirements of paragraph (1).

• (3) The requirement under paragraph (1) may be waived only by the Director of Cost 
Assessment and Program Evaluation.
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CSDR Statute: 10 USC 2334



234.7100  Policy.

(a)  The cost and software data reporting (CSDR) requirement is mandatory for major defense acquisition programs (as defined in 10 U.S.C. 2430), and major automated information system programs (as defined in 10 U.S.C. 2445a) as specified in DoDI 5000.02, Operation of the Defense Acquisition System and the DoD 5000.04–M–1, CSDR Manual.  The CSDR system is applied in accordance with the reporting requirements established in DoDI 5000.02.  The two principal components of the CSDR 
system are contractor cost data reporting and software resources data reporting.

(b)  Prior to contract award, contracting officers shall consult with the Defense Cost and Resource Center to determine that the offeror selected for award has proposed a standard CSDR system, as described in the offeror’s proposal, in response to the provision at 252.234–7003, that is in compliance with DoDI 5000.02, Operation of the Defense Acquisition System, and the DoD 5000.04–M–1, CSDR Manual.

(c)  Contact information for the Defense Cost and Resource Center and the Deputy Director, Cost Assessment, is located at PGI 234.7100 (DFARS/PGI view).

234.7101  Solicitation provision and contract clause.

(a)  Use the basic or the alternate of the provision at 252.234-7003, Notice of Cost and Software Data Reporting System, in any solicitation that includes the basic or the alternate of the clause at 252.234-7004, Cost and Software Data Reporting.

(1)  Use the basic provision when the solicitation includes the clause at 252.234-7004, Cost and Software Data Reporting—Basic.

(2)  Use the alternate I provision when the solicitation includes the clause at 252.234-7004, Cost and Software Data Reporting—Alternate I.

(b)  Use the basic or the alternate of the clause at 252.234-7004, Cost and Software Data Reporting System, in solicitations that include major defense acquisition programs or major automated information system programs as follows:

(1)  Use the basic clause in solicitations and contracts for major defense acquisition programs or major automated information system programs that exceed $50 million.

(2)  Use the alternate I clause in solicitations and contracts for major defense acquisition programs or major automated information system programs with a value equal to or greater than $20 million, but less than or equal to $50 million, when so directed by the program manager with the approval of the OSD Deputy Director, Cost Assessment.

252.234-7003 Notice of Cost and Software Data Reporting System - Basic (NOV 2014) 

(a) This solicitation includes -

(1) The Government-approved cost and software data reporting (CSDR) plan for the contract, DD Form 2794; and 

(2) The related Resource Distribution Table. 

(b) As part of its proposal, the Offeror shall -

(1) Describe the process to be used to satisfy the requirements of the DoD 5000.04-M-1, CSDR Manual, and the Government-approved CSDR plan for the proposed contract; 

(2) Demonstrate how contractor cost and data reporting (CCDR) will be based, to the maximum extent possible, upon actual cost transactions and not cost allocations; 

(3) Demonstrate how the data from its accounting system will be mapped into the standard reporting categories required in the CCDR data item descriptions; 

(4) Describe how recurring and nonrecurring costs will be segregated; 

(5) Provide comments on the adequacy of the CSDR contract plan and related Resource Distribution Table; and 

(6) Submit the DD Form 1921, Cost Data Summary Report, and DD Form 1921-1, Functional Cost-Hour Report, with its pricing proposal. 

(c) CSDR reporting will be required for subcontractors at any tier with a subcontract that exceeds $50 million. The offeror shall identify, by providing comments on the Resource Distribution Table, the subcontractors, or, if the subcontractors have not been selected, the subcontracted effort in this category.
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DFARS 234.7100 – 234.7101



• Contractor Cost Data Report (CCDR): 
• Required for “all major contract and subcontracts, regardless of contract type” 

subsequent to MS A approval, valued at more than $50M (then-year dollars).

• Not required when (requested waiver is DDCA approved): 

• Procuring commercial systems

• Procurement of non-commercial systems under competitively priced FFP contracts, 
as long as competitive conditions continue to exist

• Contract Business Data Report (CBDR): 
• Required for all business entities responsible for contracts with CSDR 

requirements
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Definitions: 
Subcontract: “For CSDR purposes, the term “contract” (or “subcontract”) may refer to the entire 
standalone contract, to a specific task or delivery order, to a series of tasks or delivery orders, to a 
contract line item number, or to a series of line item numbers within a contract.”

Contract Value: “For CSDR purposes, contract value will represent the estimated price at contract 
completion (i.e., initial contract award plus all expected authorized contract changes) and be based 
on the assumption that all contract options will be exercised."

CSDR Requirements: DoDI 5000.02 (p.73)
CSDR Policy 



2020 Update to DoDI 5000.73
CSDR Policy 

MAJOR CAPABILITY ACQUISITION

• CAPE conducts or approves independent cost estimates (ICEs) for MDAPs and major subprograms prior to: 
 Milestone A
 Milestone B
 Low rate initial production
 Full rate production
 At any other time considered appropriate by DCAPE
 Upon the request of USD(A&S) or the milestone decision authority

• CAPE may conduct or approve an ICE or cost analysis to inform the Development Request for Proposal 
Release Decision Point 

• At the discretion of DCAPE or upon the request of the Secretary of the Military Department, CAPE 
conducts or approves ICEs for sustainment reviews

• CAPE conducts independent cost analysis for certifications following critical Nunn-McCurdy breaches

• CAPE conducts a preliminary cost analysis and final cost analysis for multiyear procurement contracts
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2020 Update to DoDI 5000.73
CSDR Policy 

SOFTWARE

• CAPE or the SCA must conduct an ICE for programs likely to exceed ACAT I or II thresholds prior to the 
program entering the execution phase 

• The ICE may be updated during the execution phase
• Estimates for programs that do not exceed ACAT II thresholds must be conducted in accordance with the 

policies and procedures issued by the SCA 

DEFENSE BUSINESS SYSTEMS

• CAPE may conduct a cost estimate for defense business systems
• For all other defense business systems, the SCA or designated organization will conduct cost analyses in 

accordance with guidance issued by the SCA  

CONTRACTED SERVICES

• CAPE may conduct a cost estimate for acquisition of a contracted service
• All other cost estimates for contracted services must be conducted in accordance with the policies and 

procedures issued by the SCA 
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Cost Analysis Improvement Requirements - OSD Memo dated June 9, 2017

Standard Data Plans 

Provides lower level detail 
than MIL-STD-881D

Sustainment Functional Cost-
Hour Report (1921-5)

All sustainment contracts 
over $50M

Indefinite Delivery/Indefinite 
Quantity (IDIQ) 

Any IDIQ contract over $50M

New SRDR Formats

Software Maintenance 
(contracts over $1M 

annually)

Enterprise (ERP) Software

Data Collection for 
Government efforts 

All contracts over $50M 

Courtesy of Ms. Shevonne Stanley, NAVAIR 4.2Courtesy of Ms. Shevonne Stanley, NAVAIR 4.2
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2017 National Defense Authorization Act (NDAA)- OSD Memo dated February 16, 2018

All Acquisition 
programs with total 

estimated 
expenditure over 

$100M must
implement cost 

reporting

Clarifies cost reporting 
requirements for
ACAT II, III, and IV 

Programs

Established 
NON ACAT I 

“Pilot” Initiative

Courtesy of Ms. Shevonne Stanley, NAVAIR 4.2Courtesy of Ms. Shevonne Stanley, NAVAIR 4.2
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Middle Tier “804” Acquisition Requirements-OSD Update Memo dated August 30, 2018

Rapid Acquisition 
Programs

Rapid Prototyping
Rapid Fielding

All Acquisition programs 
with total estimated 

expenditure over 
$100M 

(NDAA 2017)
(inclusive of development, 

procurement and system specific 
military construction)

All contracts greater 
than $20M (regardless 

of contract type)

CSDR plan must be 
approved in 21 calendar 

days from day 
submitted to DCARC

Courtesy of Ms. Shevonne Stanley, NAVAIR 4.2
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NON ACAT I Requirements (ACAT II)-OSD Memo dated January 4, 2019

All ACAT II programs, 
for any contract or 
subcontract over 

$50M

Any high 
risk/technical/ interest 

contract between 
$20M -$50M as 

determined by CWIPT, 
Program Manager, or 

DDCA

Service Cost Center
Approval Authority

Cost reporting waived 
for all ACAT III and IV 

programs unless 
identified as “Pilot” 

program in 2/16/2018 
OSD Memo

Note: Deputy Director of Cost Assessment (DDCA) retains waiver authority

Courtesy of Ms. Shevonne Stanley, NAVAIR 4.2
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FlexFile Requirements -OSD Memo dated March 22, 2019

Applicable to all new 
contracts as of 
May 15, 2019

Usage of Legacy reports 
will be considered by 

CWIPT, with justification

Not intended to be 
applied retroactively 

Implemented at the 
request of Program Office 

or Contractor

Contractor Submission 
Flexibility 

USG Excel Template
Native Format in Excel

JSON

Courtesy of Ms. Shevonne Stanley, NAVAIR 4.2
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Standard CSDR Contract Data Requirements 
List (CDRL) Template 
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Standard CSDR Request for Proposal (RFP) Template

The contractor shall systematically collect and report actual contract costs to provide DoD cost 

analysts with needed data to estimate future costs. Contractor reports shall be prepared in 

accordance with the instructions contained in the most recently approved versions of DI-FNCL-

81565C and (DI-FNCL-81566C or DI-FNCL-81992) OR DI-FNCL-82162 and DI-MGMT-

82164 

 

IAW DODI 5000.02 and DFARS 252.234-7003, Notice of Cost and Software 

Reporting System: 

1) This solicitation includes: 

a) The Government-approved Contract Cost and Software Data Reporting (CSDR) Plan, 

DD Form 2794; and 

b) The related Resource Distribution Table. 

2) The contractor as part of the response to the solicitation will: 

a) Describe the process to be used to satisfy the requirements of the DoD 5000.04-M-1, 

CSDR Manual, and the Government-approved Contract CSDR Plan for the proposed 

contract; 

b) Demonstrate how contractor cost and data reporting (CCDR) will be based, to 

the maximum extent possible, upon actual cost transactions and not cost 

allocations; 

c) Demonstrate how the data from its accounting system will be mapped into the 

 standard reporting categories required in the CCDR data item descriptions; 

d) Describe how recurring and nonrecurring costs will be segregated; 

e) Submit the DD Form 1921 Cost Data Summary Report, and DD Form 1921–1 

Functional Cost-Hour Report / 1921-5, Sustainment Functional Cost-Hour Report, 

or Cost and Hour Report (FlexFile) in specified format (JSON, USG Three (3) Part 

Template, or Contractor Native), and Quantity Data Report with its pricing proposal.  

f) The contractor will identify any subcontractor at any tier with a subcontract that 

exceeds $50 million, by providing comments on the Resource Distribution Table, the 

subcontractors, or, if the subcontractors have not been selected, the subcontracted effort 

in this category and provide to the Government. 

DFARS 

252.234-7003, 

Notice of 

Cost and 

Software

Reporting 

System
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Standard CSDR Statement of Work (SOW) Template

DFARS

252.234-7004 

Cost and 

Software Data 

Reporting 

System 

1.1.1 Cost and Software Data Reporting (CSDR) 

The Contractor shall use a documented standard Cost and Software Data Reporting (CSDR) 

process that satisfies the guidelines contained in the DoD 5000.04–M–1, CSDR Manual. 

1.1.1.1 Contractor Cost Data Reporting (CCDR)  

The Contractor shall: 

a. Use the Government-approved Contract Cost and Software Data Reporting 

 (CSDR) Plan, DD Form 2794, and the related Resource Distribution Table (RDT) as 

the baseline for reporting provided as contract attachment (X); 

b. Prepare and deliver to the Government a Cost and Hour Report (FlexFile) (CDRL 

AXXX) for every indicated data element (Data Group B) within the Government-

approved Contract CSDR Plan; 

c. Provide a Work Breakdown Structure (WBS) Dictionary and Remarks as a part of the 

FlexFile format (Data Group C) for every data element identified within the approved 

Contract CSDR Plan.  

d. Prepare and deliver to the Government a Quantity Data Report (CDRL BXXX) for 

every indicated data element (Data Group B) within the Government-approved 

Contract CSDR Plan; 

e. Prepare and deliver to the Government the Maintenance and Repair (M/R) report in 

accordance with (CDRL CXXX). The cost elements to be included in the M/R will 

be determined at the post award conference. 

f. Prepare and deliver to the Government DD Form 1921-3 (CDRL DXXX) (Remove if 

not applicable);  

g. Provide updates to the Government-approved Contract CSDR Plan and 

 related RDT for Government approval.  Updates include: aligning reporting 

  Subcontractor effort to a single WBS element and updating the RDT as new 

  Subcontracts are awarded;  

h. Hold a post award meeting after contract award to include a discussion of the 

Contractor’s standard cost and software data reporting process that satisfies the 

guidelines contained in the DoD 5000.04-M-1 (CSDR Manual) and the requirements 

in the Government-approved Contract CSDR Plan and related RDT. 79



Standard CSDR Statement of Work (SOW) Template (continued)

DFARS

252.234-7004 

Cost and 

Software Data 

Reporting 

System 

1.1.1.2  Subcontractor Cost Data Reporting 

The Contractor shall:  

a. Flow-down Contractor Cost and Software Data Reporting (CSDR) requirements to 

any Subcontracts valued over $50 million or any Subcontracts valued between $20 

million and $50 million that are designated by the Cost Working Integrated Product 

Team (CWIPT) as high risk, high value, high technical interest or an middle-tier 

acquisition (804);  

b. Notify the Government of any subcontractor changes or new subcontracts awarded 

for subcontracts that exceeds $50 million; 

c. Flow-down DD Form 1921-3 (CDRL DXXX) to any Subcontractors required to 

submit Cost and Software Data Reporting. (Remove 1921-3 requirement if not 

applicable) 
 

Please edit the selections in red and use one paragraph below, if applicable.  

1.1.1.3 Software Resources Data Reporting (SRDR): Development and Maintenance 

Reports and Data Dictionary 

The Contractor shall: 

a. Provide the Government with information on the software development size, context, 

and technical information for the entire software product;   

b. Prepare and deliver to the Government DD Form 3026-1, Software Development 

Report (CDRL EXXX) for every data element within the Government-approved 

Contract CSDR Plan, DD Form 2794 provided as contract attachment (X); 

c. Flow down all SRDR requirements to subcontracts valued over $20M (then-year 

dollars) or any subcontracts priced below $20 million designated by the Cost 

Working Integrated Product Team (CWIPT) as high-risk or high-technical-interest. 

    

OR 
 

The Contractor shall: 

a. Provide the Government with information on the software maintenance size, context 

and technical information for the entire software maintenance effort;  

b. Prepare and deliver to the Government DD Form 3026-2, Software Maintenance 

Report (CDRL FXXX) for every data element within the Government-approved 

Contract CSDR Plan, DD Form 2794 provided as contract attachment (X); 

c. Flow down all SRDR requirements to all subcontracts whose software maintenance scope is 

valued over $1M per year (then-year dollars). 80



Browse CSDR Submissions
Data Access

• Apply filters to narrow down search

81

Running tally of 
Submissions that 

match filter criteria

Use Report Type to select CCDR, 
SRDR or CWBS Dictionary

Specify whether to apply search results to 
WBS elements; Include/exclude Legacy 
(non-flat-file-exportable submissions)

Enter any keyword or keyword 
combination (FlexFile, PMP (i.e., radar))

Export submission metadata 
and download native files

This slide displays example data, created for educational purposes, rather than actual contractor data.



Browse CSDR Submissions Details Page
Data Access
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Export native files

Download FlexFile Pivot & Excel 
Template Export (excel data model 

structure) from Retrieve Files

Download excel version of 
formatted 1921 & flat file export 

(metadata, remarks & definitions)

Bulk download 
submission files

This slide displays example data, created for educational purposes, rather than actual contractor data.



Browse CSDR Submissions Details
Data Access

Apply filters to narrow down search, including Report Type

83

Use Report Type to 
select CCDR or SRDR…

Running tally of 
Reports that match 

filter criteria

Specify whether to 
include non-flat-file-
exportable reports

…then use Report Type 
column header to 

isolate specific types 
(e.g., FlexFile, SRDR 

Initial)
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Data Access – Data and Analytics
Data Access

FlexFiles can be accessed using the Browse CSDR Submissions feature in Data & Analytics
Utilize filters to narrow search results > select submission event.

This slide displays example data, created for educational purposes, rather than actual contractor data.



85

Data Access – CSDR-SR
Data Access

Export Excel Data Model Template
FlexFile data provided in Excel data model 
structure

Export Pivot Data
Actual dollars and labor hours according to 
the data elements in Data Group E of the 
approved FlexFile DID

Formatted File Export
Excel version of formatted 1921 DD Form

Export to Excel 
Excel flat file with Metadata, Remarks, and 
Definitions equivalent to that provided in 
the 1921 DD Form

An analyst can access a FlexFile in the CSDR-SR in four primary ways…

1

2

3

4

3

2

4

1

This slide displays example data, created for educational purposes, rather than actual contractor data.


